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AUXILIARY LANES PROJECT

Project Development Process & Schedule

November 2005

January 2007

Oct. 132008 -to-
Nov. 14, 2008

October 29, 2008

September 2009

January 2010

Project Open House/Public Information Meeting

Begin Preliminary Design/Environmental Analysis

Circulated Draft Environmental Document for

Public & Agency Review and Comment

Public Hearing

Final Environmental Document Published

Begin Final Design Engineering, Temporary
Construction Easements, and Environmental Permits

May 2011

June/July 2011

Sept./Oct. 2011

Summer 2012

Sept/Oct 2013

Request Construction Funding Allocation- CTC

Advertise Construction Package- to obtain Contractor

Begin Construction

Remove/Replace La Fonda Avenue Overcrossing

Complete Construction - Including Landscaping



